ENERGY AND ENVIRONMENT CABINET .

Steven L. Beshear Leonard K. Peters
Governor Department for Environmental Protection Secretary
Division of Waste Management
200 Fair Oaks, 2™ Floor
Frankfort, Kentucky 40601-1190
www.kentucky.gov

October 22, 2013

Ms. Rachel Blumenfeld

US Department of Energy
Portsmouth/Paducah Project Site Office
PO Box 1410

Paducah, Kentucky 42002

RE: Approval of the Federal Facility Agreement Milestone Modification for the Remedial
Investigation / Feasibility Study Report for CERCLA Waste Disposal Alternatives
Evaluation and Subsequent Documents (DOE/LX/07-0244&D2)

Paducah Gaseous Diffusion Plant
Paducah, McCracken County, Kentucky
KY8-890-008-982

Ms. Blumenfeld:

The Kentucky Division of Waste Management (Division) acknowledges receipt of the
DOE’s Federal Facility Agreement (FFA) Milestone Modification for the D2 Remedial
Investigation / Feasibility Study Report for CERCLA Waste Disposal Alternatives Evaluation,
dated October 18, 2013. In accordance with FFA Section XXIX.B.6, the Division hereby
approves this milestone modification.

If you have any questions or require additional information, please contact Todd Mullins
at (502) 564-6716, or e-mail at todd.mullins@ky.gov.
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Sincerely,

April J. Webb, P.E., Manager
Hazardous Waste Branch
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Jennifer Tufts, US EPA - Region 4, Tufts.Jennifer@.epa.gov

Jon Richards, US EPA — Region 4; Richards.jon(@epa.gov

William E. Murphie, DOE — Paducah, William.murphie@lex.doe.gov
Rob Seifert, DOE — Paducah, Rob.Seifert@lex.doe.gov

Jennifer Woodard, DOE — Paducah, Jennifer. Woodard@lex.doe.gov
Kim Crenshaw, DOE — Paducah, kim.crenshaw(@lex.doe.gov

Mark J. Duff, LATAKY — Kevil; mark.duff@lataky.com

Myrna Redfield, LATAKY — Kevil, Myrna.Redfield@lataky.com
John Wesley Morgan, LATAKY — Kevil; John.Morgan(@lataky.com
Jana White, LATAKY — Kevil; jana.white@lataky.com

Frasier Johnstone, LATAKY — Kevil, edward.johnstone@lataky.com
Darla Bowen, LATAKY — Kevil; darla.bowen@]lataky.com

Jessica Lemus, LATAKY — Kevil; Jessica.lemus@]ataky.com
Elizabeth Wyatt, LATAKY — Kevil; Elizabeth.wyatt@lata.com

John Gadd, Jacobs — Kevil, John.Gadd@jacobs.com

Tracey Duncan, P2S — Paducah; tracey.duncan@lex.doe.gov
Rebecca Wren, P2S — Paducah; Rebecca. Wren@lex.doe.gov

Christa Dailey, P2S — Paducah; christa.dailey@lex.doe.gov

Bethany Jones, P2S — Paducah; Bethany.jones@]lex.doe.gov

Jim Ethridge, CAB — Paducah; jim@pgdpcab.org

Matt McKinley, CHFS — Frankfort, matthewW.mckinley@ky.gov
Stephanie Brock, CHFS — Frankfort; StephanieC.Brock@ky.gov
Nathan Garner, CHFS — Frankfort; Nathan.garner(@ky.gov

Todd Mullins, KDWM - Frankfort; Todd.Mullins@ky.gov

Gaye Brewer, KDWM — Paducah; gaye.brewer@ky.gov

Jeff Gibson, KDWM — Frankfort; Jeffrey.Gibson@ky.gov

Leo Williamson, KDWM — Frankfort; Leo.Williamson@ky.gov
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DWM File: #1040; Graybar: AIN20120007 (CERCLA WDAE RI/FS Report)
DWM File: #505-B; Graybar: AIN20130003 (2013 SMP FFA Mods)
Attachment: Signed FFA Milestone Modification Form



MODIFICATION TO THE PADUCAH FEDERAL FACILITY AGREEMENT
ACCORDING TO THE TERMS OF SECTION XXXIX

Modification requested by: Date:

Rachel H. Blumenfeld October 18, 2013
Requester’s Organization:

U.S. Department of Energy

Section to be modified:

Appendices C and G

Reason for modification: To modify upcoming Waste Disposal Alternatives Evaluation Federal Facility Agreement
(FFA) milestones to allow for the extension of the D1 Proposed Plan, D1 Record of Decision, D1 Remedial Design Work
Plan, D1 Remedial Design Report, and D1 Remedial Action Work Plan by 30 days. The extension is based on the U.S.
Environmental Protection Agency and Kentucky Department for Environmental Protection extension requests of the
review time for the Remedial Investigation/Feasibility Study Report for CERCLA Waste Disposal Alternatives Evaluation
at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, DOE/LX/07-0244&D2, by 15 days. On October 8, 2013,
KDEP in accordance with Section XXIX.B.6 of the Federal Facility Agreement (FFA) requested an additional 15 day
extension for the review of the aforementioned document, making comments due on or before October 23, 2013. Asa
result, and in accordance with Sections XXIX.B.4 and XXIX.B.6 of the FFA, good cause exists for a 30-day milestone
extension of the subsequent Waste Disposal Alternatives Evaluation FFA documents.

Modification requested:

Project Deliverable Current FFA Date' Proposed Date
Waste Disposal D1 Proposed Plan 10/20/2013 11/19/2013

Alternatives Evaluation

Waste Disposal D1 ROD 6/02/2014 71212014
Alternatives Evaluation

Waste Disposal D1 Remedial Design Work Plan 9/03/2014 10/3/2014
Alternatives Evaluation

Waste Disposal D1 Remedial Design Report 3" Quarter FY16* 3™ Quarter FY16*
Alternatives Evaluation

Waste Disposal D1 Remedial Action Work Plan 3" Quarter FY16* 4" Quarter FY16*
Remedial Action

Notes:

"The currently approved FFA dates are based on the milestone modification for Waste Disposal Alternatives
Evaluation dated September 18, 2013.

*Indicates a planning date.

Determination by any one of the three project managers that a modification is major will require that the modification be
submitted for public participation to the extent required by DOE’s Community Relations Plan under Section XXXIII.

Major modification?
YES NO
DOE, Paducah Acting Site Manager’s Approval: Date:
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KDEP, Divjsion of Waste Management Directorl’s Approval: X Date:
W/é"’ /4%0 3
v 7

EPA, Region 4, Remedial Project Manager’s Approval: Date;

Note: Return to DOE after signature for the Administrative Record and to initiate distribution to FFA “Controlled” copies.



